



MHELM MEETING 1

Day 1 11:30 – 12:30

David Dawson

University of Gloucestershire

Foci of WP2.1

- Identifying best practice and where it can be adapted for an LMDP at Moldovan HEIs
- A Report
 - Research findings
 - Outlining the structure, mode of delivery and content of the LMDP
- Plan and materials for 5 days of staff training workshops
- Materials and content of the LMDP
- Documentation for approval
- Set up of Leadership Labs

Activities

- 2.1a - Coordinate work package activity and partners
- 2.1b - Organise and deliver programme of research visits at each EU partner
- 2.1c - Create integrated report of research findings
- 2.1d - Design staff training workshop in advance of piloting (English)
- 2.1e - Design of the leadership and management development programme in advance of piloting
- 2.1f - Obtain approval of each partner university's Institutional Strategic Development Council and Senate for the leadership and management development programme
- 2.1g - Identify spaces for leadership development labs
- 2.1h - Confirm equipment requirements at each partner for leadership development labs
- 2.1i - Tendering, procurement and installation of equipment for Leadership Development Labs

Visits

- 5 day visit to UoG – January 27th
- 5 day visit to UTB – Feb 17th
- 5 day visit to ISOB – May TBC

- Please refer to draft plans posted to trello

2 days of development at each meeting

- Days 1 and 2 at UOG, will identify the structure and mode of delivery of the new LMDP.
- Days 3 & 4 at UTB will further specify the content of the programme, and start to determine the pedagogy
- Days 5 & 6 at ISOB, will agree the pedagogy and begin to review content.

Research elements of meetings

- UOG – the development and running of an LMDP
- UTB – the content of an LMDP
- ISOB – the strategic focus of an LMDP

Research report

- Include additional research on LMDP provision in partner countries (survey)
- Assess responses to development work in the project (2 * focus groups in each Moldovan partner)
- Set a firm structure & content
- Establish credible national plan for piloting and dissemination in Moldova

Indicators

Outputs will be seen to be successful when the project has:

- Delivered a report that identifies how to raise capacity for governance, strategy, and management, through development of leaders and managers; addressing their specific needs grounded in EU best practices
- Developed a leadership and management development programme
- Established infrastructure to support programme delivery at Moldovan higher education institutions (HEIs)